Project number:	100011794
Project title:	**Cross-border transport connection in the area of the Central part of Krušné Hory Mountains – 1st phase**
Lead partner:	The City of Boží Dar
Project partners:	PP 1 – Municipality Breitenbrunn, PP 2 – City of Kurort Oberwiesenthal, PP 3 – City of Loučná pod Klínovcem
Contact:	Ing. Jan Horník – mayor of the City of Boží Dar, *www.bozi-dar.eu*
Project duration:	02/2009 – 11/2011
Total costs:	3,763,654.00 €
EFRE funding:	3,199,104.00 €

Project description:

28th consultation of mayors of the cities with press conference, 1.10.2010

Cross-border connection, Boží Dar

Cross-border connection, Unimog in action

This project solves the transport interconnection of the area at the Czech-Saxon state border in its length of cca 20 km. It means specially the reconstruction of wotorways and ways to the border crossings incl. their modernization. In the area will be given new information mobiliary. Through acquisition of the mechanization will be ensured the whole-year cross-border interconnection of the area of the Central part of Krušné Hory Mountains. The realization of the project will contribute to the improvement of the transmissivity of the border and the availibility and higher visit rate of the Jáchymov Spa on the Czech side and visit rate of the historcial city Aue-Schwarzenberg on the German one.

WWW page:*www.bozidarsko.eu,*

The modernization of the border crossings Hubertky, Tellerhäuser and Český Mlýn is over, as well as the reconstruction of the access ways to them on both the Czech and German sides of the border. Where ways finished, there also already given the information mobiliary. In the end of 2009 was asquired the mechanization for servising of the communications and it already operated in the Winter time. The reconstruction of the communications on the Czech area is ready in the level of cca 70% and the run of the activities is in harmony with the time planning of the project. There are given continuous meetings of the technical deputies of all the included partners. During the regular monthly meetings of the mayors is controlled the process of the realization.
Two press conference were realized: in 12/2009 and 10/2010 with the participation of both the Czech and German media.