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Project number: 100011794 

Project title:  Cross-border transport connection in the area of th e Central part 
of Krušné Hory Mountains – 1st phase  

Lead partner: The City of Boží Dar 

Project partners: PP 1 – Municipality Breitenbrunn, PP 2 – City of Kurort Oberwiesen-
thal, PP 3 – City of Loučná pod Klínovcem 

Contact:  
 
Ing. Jan Horník – mayor of the City of Boží Dar, www.bozi-dar.eu 
 

Project duration :  02/2009 – 11/2011 

Total costs :   3,763,654.00 € 

EFRE funding :   3,199,104.00 € 

Project description:                            

 
 
 
 

 

 
28th consultation of mayors of the cities  

with press conference, 1.10.2010 

 
Cross-border connection, Boží Dar 

 
Cross-border connection, Unimog in action 

This project solves the transport interconnection of the area at the 
Czech-Saxon state border in its length of cca 20 km. It means 
specially the reconstruction of wotorways and ways to the border 
crossings incl. their modernization. In the area will be given new 
information mobiliary. Through acquisition of the mechanization will be 
ensured the whole-year cross-border interconnection of the area of the 
Central part of Krušné Hory Mountains. The realization of the project 
will contribute to the improvement of the transmissivity of the border 
and the availibility and higher visit rate of the Jáchymov Spa on the 
Czech side and visit rate of the historcial city Aue-Schwarzenberg on 
the German one. 
 
WWW page:www.bozidarsko.eu,  
 
The modernization of the border crossings Hubertky, Tellerhäuser and 
Český Mlýn is over, as well as the reconstruction of the access ways 
to them on both the Czech and German sides of the border. Where 
ways finished, there also already given the information mobiliary. In 
the end of 2009 was asquired the mechanization for servising of the 
communications and it already operated in the Winter time. The 
reconstruction of the communications on the Czech area is ready in 
the level of cca  70% and the run of the activities is in harmony with 
the time planning of the project. There are given continuous meetings 
of the technical deputies of all the included partners. During the 
regular monthly meetings of the mayors is controlled the process of 
the realization.  
Two press conference were realized: in 12/2009 and 10/2010 with the 
participation of both the Czech and German media. 
 
 
 

 


