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28th consultation of mayors of the cities
with press conference, 1.10.2010

Cross-border connection, Unimog in action

Européische Union. Europédischer Fonds fiir
regionale Entwicklung: Investition in lhre

s Zukunft / Evropska unie. Evropsky fond pro

regiondlni rozvoj: Investice do vasi budoucnosti

100011794

Cross-border transport connection in the area of th e Central part
of Krusné Hory Mountains — 1st phase

The City of Bozi Dar

PP 1 — Municipality Breitenbrunn, PP 2 — City of Kurort Oberwiesen-
thal, PP 3 — City of Lou¢na pod Klinovcem

Ing. Jan Hornik — mayor of the City of Bozi Dar, www.bozi-dar.eu

02/2009 - 11/2011
3,763,654.00 €

3,199,104.00 €

This project solves the transport interconnection of the area at the
Czech-Saxon state border in its length of cca 20 km. It means
specially the reconstruction of wotorways and ways to the border
crossings incl. their modernization. In the area will be given new
information mobiliary. Through acquisition of the mechanization will be
ensured the whole-year cross-border interconnection of the area of the
Central part of KruSné Hory Mountains. The realization of the project
will contribute to the improvement of the transmissivity of the border
and the availibility and higher visit rate of the Jachymov Spa on the
Czech side and visit rate of the historcial city Aue-Schwarzenberg on
the German one.

WWW page:www.bozidarsko.eu,

The modernization of the border crossings Hubertky, Tellerhauser and
Cesky Mlyn is over, as well as the reconstruction of the access ways
to them on both the Czech and German sides of the border. Where
ways finished, there also already given the information mobiliary. In
the end of 2009 was asquired the mechanization for servising of the
communications and it already operated in the Winter time. The
reconstruction of the communications on the Czech area is ready in
the level of cca 70% and the run of the activities is in harmony with
the time planning of the project. There are given continuous meetings
of the technical deputies of all the included partners. During the
regular monthly meetings of the mayors is controlled the process of
the realization.

Two press conference were realized: in 12/2009 and 10/2010 with the
participation of both the Czech and German media.
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